

SB 3 – Sabine-Neches BBASC/ BBEST Work Plan Schedule

DRAFT PRINTED 10/20/2010 12:59 PM

| Date | Description |
|------------------------------------|---|
| Friday, 17 September 2010 | Send-out draft Work Plan outline with schedule to BBASC/ BBEST |
| Thursday, 30 September 2010 | Comments due on draft Work Plan outline from BBASC/ BBEST |
| Friday, 15 October 2010 | Pending Proposal for HB 3/ SB 3 Environmental Flow Standards filed with the TCEQ Chief Clerk ¹ |
| Wednesday, 20 October 2010 | Work Plan draft to BBASC/ BBEST |
| Wednesday, 27 October 2010 | BBASC/ BBEST Meeting, Nacogdoches: Present and discuss draft Work Plan |
| Tuesday, 9 November 2010 | Comments due on draft Work Plan from BBASC/ BBEST |
| Friday, 19 November 2010 | TCEQ Rulemaking Proposed Rules published to Texas Register (30 day comment period begins) |
| Friday, 19 November 2010 | Final draft Work Plan to BBASC/ BBEST |
| Tuesday, 30 November 2010 | BBASC/ BBEST Meeting, Nacogdoches: Present and discuss final draft Work Plan |
| Tuesday, 7 December 2010 | Final Comments on draft Work Plan from BBASC |
| Tuesday, 16 December | TCEQ Rulemaking Public Hearing (Austin, Texas) |
| Friday, 17 December 2010 | Final Draft Work Plan from BBASC to EFAG/ TCEQ |
| Monday, 20 December 2010 | TCEQ Rulemaking Comments Due |
| January – June 2011 | To Be Determined |

¹ Available at <http://www.tceq.state.tx.us/rules/pendprop.html>